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The agenda

® | ArSoft project status
e [ArSoft Cl project status

The following reports accepted via email

® Experiment / stakeholder reports
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Release plans

® [ast week

- A number of significant improvements and changes approved at the last
librarian's meeting

- All were backwards compatible, so release was v02.05.02
® Plans for this week
- Release v02.05.03

* Will be the last release prior to new art

- New version of art, v1.11, will be out today or tomorrow

e Usesgcc4.9.1

- A question about the fortran in this version was raised last week, but we have
determined that there is no problem

« Plan to migrate to v1.11 ASAP

- Skip art v1.10 altogether provided art holds to this schedule
« Will be LArSoft vO3 due to change in compiler
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Priority activities

e (| system

- Prototype system with all basic functionality working last week

* Performs build + pre and post-installation tests
« Post installation tests run according to descriptions in configuration file
« Basic workflow is configurable via a global configuration file
« Data logging functionality not yet available
* Display is in very preliminary state
- First alpha release out today

« Will have another alpha release next week

-  Documentation

* Architecture document under internal review. Should be ready for broader review
later this week

« Will starting to work on user documentation this week



Priority activities

® QOptimization

- Gianluca will be away for the next three weeks, so this is on hold for the
moment

e NIM paper

- A few contributions have rolled in, but need more.
« Katherine Lato will continue to bug people to finish their sections.
 She can also help with drafting sections if she has the necessary information
« Talk to her about that if you need assistance

- Want to have a completed draft as soon as practical



On to the rest of the agenda...
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